
 
 

 

 
 



 Statewide 800 MHz trunked radio system available for 

all emergency responders (local, State, 

Federal) 

 Goal: 95% in-street portable coverage based on a 3 

watt portable radio 

 Network infrastructure consisting of towers linked via 

microwave 

 Implementation (build-out), Operations and 

Maintenance provided by NC Highway Patrol 

 End-user requirement to join the network – purchase 

their own radios 



 241 total sites planned for statewide coverage 

 202 sites constructed and on-the-air 

 11 sites are fully funded and under construction 

 28 sites require funding (pending legislative funds 
beginning 2014-2015) 

 

 VIPER is 84% complete (number of sites) with 202 sites 
on-the-air 

 65,388 users are currently on the VIPER Network  

 260 Emergency Responding agencies (including 
federal, state and local agencies) makeup the 65,388 
radio users 

 3231 end user radios waiting to join system once P25 
migration is complete. Target date to complete P25 
upgrade is no later than 30 June 2014. New radio 
additions to commence 1 July 2014. 

 



 Programming and Radio Reconfiguration 

 Communications Center Readiness for 
P25 

 Tower Upgrades in advance of P25 
system migration 

 Procurement and Funding Progress 

 Project timeline and target for completion 

 
 

 

 



 Bulk of radio reprogramming was 

completed 31 December, 2013. Seven (7) 

counties are working to upgrade some of 

their portable and mobile radio equipment 

to be P25 ready. Once this has been 

completed, all radios will have been 

reconfigured, ready for the P25 site 

migration. 



 All SHP centers with the exception of 

Troop H (Monroe) to P25. Troop H is 

scheduled to convert prior to 1 February 

2014. Orange County Communications 

has completed their console upgrade to 

P25 and Cumberland County is scheduled 

to be complete by 30 April, 2014 
 



 Fifty two (52) sites required modifications to the 

tower structure to be able to accommodate 

additional microwave dishes in support of the P25 

migration. To date the upgrades at twenty one 

(21) towers have been completed. The additional 

microwave dishes are needed to support the 

increased network requirements for P25. Of the 

52 total sites identified that require an upgrade 

twenty seven (27) have work that is underway at 

and four (4) have bid packages still in submittal. 



 The additional recurring maintenance funds in the 

amount of $2,825,471 has been extremely helpful and 

is much appreciated as we continue to maintain the 

VIPER system and the current 202 operational sites. Of 

the thirteen (13) new positions approved this fiscal 

year, nine (9) new position packages have been sent 

for approval from OSP. 

 

 An additional $7m recurring will commence 1 July, 

2014 and continue until the completion of the 28 

unfunded tower sites are complete. 
 



 We continue to construct new towers supported by Federal Grant 

funds. New site activations include Warrenton and Roxboro, Fox 

Mountain, Potato Knob and Rendezvous Mountain on or before 28 

February. We are working to provide seven (7) shovel ready tower 

projects in advance of 1 July, 2014 and the initial year of 

legislatively appropriated funds for tower construction such that we 

can immediately move forward when we receive our certified 

2014-15 budget. Replacement of the High Windy tower located in 

Buncombe County that was damaged during a wind storm in 2013 

is scheduled to begin within 60 days and should be done by mid 

2014. 

 
 



 The P25 migration is dependent on the completion of the 

reprogramming and reconfiguration of all of the radios on the 

system today, along with the upgrade of the 52 towers and the 

installation of the new microwave equipment. Once those tasks 

are complete, the conversion of the current system to P25 will 

commence. The system conversion is set to begin on Monday, 25 

June as soon as the US Open activities are over and remain 

underway until the conversion is complete. 

 

 New tower sites continue to be added as those sites currently 

funded come on line. With the current level of funding identified 

within the VIPER budget, we will be able to ideally construct seven 

(7) additional new towers each fiscal year beginning with the 2014-

2015 budget.  
 





Strategic Technology  

Reserve (STR) 



Overview 

 North Carolina in its effort to provide statewide interoperability for its 

citizens, identified 4 goals for the State 

 One of the goals is to strategically locate 800, VHF and UHF interoperability 

portable assets throughout the State 

• This goal gave birth to the State’s Strategic Technology Reserve (STR) plan 

 5 portable towers located throughout the state for statewide coverage  

 1 deployable cache radio trailer per DPR 

 North Carolina has 9 Domestic Preparedness Regions (D.P.R) 

 



STR equipment 

Portable Tower 

 

 (1) VHF Repeater  

 (1) UHF Repeater  

 (1) 800 MHz Conventional 
Repeater 

 (1) 800 MHz IR Site  

  ( 3 towers only) 

 Rack Mounted tactical 
patch solution 

 

 Minimum of 106’ 
telescoping tower 

Deployable cache radio trailer 

 

 14 foot utility trailers 

 Accountability tracking 
software 

 Rack chargers  

 Pelican cases for radio 
storage 

 20 VHF, 20 UHF, 20 
800MHz, 20 Family Service 
Radios 

 6.5 kw portable generator 

 

 Workbench and basic tools. 
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Questions? 

For all questions relating to VIPER, please 

contact the North Carolina State Highway 

Patrol: 

Captain Jamie Blanks 

Unit Commander –TSU/VIPER 

919-662-4440 (office) 

James. Blanks@ncdps.gov  

 

www.nccrimecontrol.org/citizens/VIPER 

 

24 Hour Network Operations Center 

1-888-92-VIPER 

(1-888-928-4737) 

 

http://www.nccrimecontrol.org/citizens/VIPER

